COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2010

ESTI MATE SUMVARY 09: 12: 38
CONTI D: C17048 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17048- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI VE ALLOW 35 WORK DAYS
Al ma North Hoosier Pass PERCENT TIME:  100. 00 ORI G TI ME ALLOW 35 WORK DAYS
PRQJIECT NO STA 009A- 027
Al ma North
NAVE OF ROAD: SH 9
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTCR:
PAVETEC, | NC. PAY PERI OD ENDI NG 08/ 31/ 2010 DATE TI ME STARTED 09/ 15/ 2009
P.O BOX 23196 DATE LET 08/ 06/ 2009 DATE WORK BEGAN
DATE AWARDED 08/ 24/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 14/ 2009 DATE ACCEPTED
S| LVERTHORNE CO 80498 970/ 262- 1016 DATE NOTI CE TO PROCEED 09/ 15/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 652, 598. 41 PARTI Cl PATI NG $ 627,526.94 $ 932. 67
AWARD PROJECT AM: $ 625, 830. 00 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 96. 16% TOTAL EARNI NGS 627, 526. 94 932. 67
FUNDS AVAI LABLE: $ 25,071. 47 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 627, 526. 94 932. 67
TOTAL CLAI VB $ 0. 00 RETAI NAGE -9,387.45 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 618, 139. 49 932. 67
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 618, 139. 49 932. 67
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 932. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C17048 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17048-BI D ESTI MATE RUN 09/ 02/ 2010
PRQIECT: STA 009A- 027 ESTI MATE NO 0006 09: 12: 38
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 700. 000 648. 700
SY 0. 000 0.00
12. 25000 648. 700 7,946. 58
0010 203-01500 * BLADI NG 4. 000 4. 000
HOUR 0. 000 0.00
147. 00000 4. 000 588. 00
0015 208-00002 *EROSI ON LOG (12 | NCH) 200. 000 200. 000
LF 0. 000 0.00
5. 00000 200. 000 1, 000. 00
0020 304- 06000 * AGGREGATE BASE COURSE ( CLASS 6) 1, 731. 340 1, 731. 340
TON 0. 000 0.00
19. 00000 1, 731. 340 32, 895. 46
0025 403-00720 HOT M X ASPHALT ( PATCHI NG (ASPHALT) 26. 210 26. 210
TON 0. 000 0.00
170. 00000 26. 210 4,455.70
0030 403-34721 HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 4, 891. 820 4,891. 820
TON 0. 000 0.00
68. 75000 4, 891. 820 336, 312. 63
0035 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 750. 000 31. 100
GAL 0. 000 0.00
3. 50000 31. 100 108. 85
0040 506-00212 *RI PRAP (12 | NCH) 10. 000 10. 000
CcY 0. 000 0.00
265. 00000 10. 000 2, 650. 00
0045 603-50007 *6 | NCH PLASTI C PI PE ( SPECI AL) 53. 000 53. 000
LF 0. 000 0.00
997. 00000 53. 000 52,841. 00
0050 605-82100 *P| PE EDGE DRAI N 263. 000 263. 000
LF 0. 000 0.00
200. 00000 263. 000 52, 600. 00
0055 605-84000 * SUBSURFACE DRAI N QUTLET 78. 000 78. 000
LF 0. 000 0.00
30. 00000 78. 000 2, 340. 00



CONTI D C17048 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17048-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: STA 009A- 027 ESTI MATE NO 0006 09:12: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 612-00003 *DELI NEATOR (TYPE I 11) 3. 000 3. 000
EACH 0. 000 0. 00
28. 00000 3. 000 84. 00
0065 612-00031 *DELI NEATOR (TYPE |) (EXTRA HEl GHT) 8. 000 0. 000
EACH 8. 000 224.00
28. 00000 8. 000 224.00
0085 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
38, 305. 00000 1. 000 38, 305. 00
0090 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0095 627-00005 *EPOXY PAVEMENT MARKI NG 190. 000 0. 000
GAL 0. 000 0. 00
64. 50000 0. 000 0. 00
0100 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 200. 000 28. 000
GAL 0. 000 0. 00
32. 50000 28. 000 910. 00
0105 630-00000 *FLAGE NG 869. 000 809. 000
HOUR 60. 000 1, 500. 00
25. 00000 869. 000 21, 725. 00
0110 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 65. 000 59. 000
DAY 6. 000 204. 00
34. 00000 65. 000 2,210.00
0115 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 36. 000
DAY 1. 000 467. 00
467. 00000 37.000 17,279. 00
0120 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 3. 600
EACH 0. 000 0.00
6. 00000 3. 600 21. 60
0125 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 46. 000 41. 400
EACH 0. 000 0.00
6. 00000 41. 400 248. 40



CONTI D C17048 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17048-BI D ESTI MATE RUN 09/ 02/ 2010
PRQIECT: STA 009A- 027 ESTI MATE NO 0006 09:12: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0130 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 5. 400
EACH 0. 000 0. 00
6. 00000 5. 400 32.40
0135 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1.800
EACH 0. 000 0. 00
1, 670. 00000 1. 800 3, 006. 00
0140 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 36. 000
EACH 0. 000 0. 00
11. 50000 36. 000 414. 00
0145 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 6. 000 5. 400
EACH 0. 000 0. 00
11. 50000 5. 400 62. 10
0150 630-80370 * CONCRETE BARRI ER ( TEMPCRARY) 400. 000 360. 000
LF 0. 000 0. 00
34. 00000 360. 000 12, 240. 00
0155 630-80380 *TRAFFI C CONE 200. 000 180. 000
EACH 0. 000 0. 00
2. 25000 180. 000 405. 00
0160 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 1. 000 835. 00
835. 00000 1. 000 835. 00
0165 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0170 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 17, 844. 070 0. 000
FA 14, 844. 070 14, 844. 07
1. 00000 14, 844. 070 14, 844. 07
0180 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17048 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17048-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: STA 009A- 027 ESTI MATE NO 0006 09:12: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0185 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -22,584.180 0. 000
FA -22,584.180 -22,584.18
1. 00000 -22,584.180 -22,584.18
0205 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0210 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 603-30024 24 1 NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0235 603-30030 30 I NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
790. 00000 1. 000 790. 00
0245 624- 23030 30 | NCH DRAI NAGE PI PE (CLASS 3) 55. 000 55. 000
LF 0. 000 0. 00
152. 00000 55. 000 8, 360. 00
0250 626- 00000 MOBI LI ZATI ON 0. 000 1. 000
LS 0. 000 0.00
6, 020. 00000 1. 000 6, 020. 00
0255 216-00042 SO L RETENTI ON BLANKET ( Bl CDEGRADABLE STRAW COCCONUT) 1, 459. 260 0. 000
SY 1, 459. 260 4,377.78
3. 00000 1, 459. 260 4,377.78
0260 202-00015 REMOVAL COF HEADWALL 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00



CONTI D C17048 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17048-BI D ESTI MATE RUN 09/ 02/ 2010
PRQJECT: STA 009A- 027 ESTI MATE NO 0006 09:12: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 23. 000 23.000
CcY 0. 000 0. 00
165. 00000 23. 000 3, 795. 00
0270 202-00220 REMOVAL COF ASPHALT NAT 28. 000 28. 000
SY 0. 000 0. 00
5. 00000 28. 000 140. 00
0275 212-00006 SEEDI NG ( NATI VE) 0. 200 0. 000
ACRE 0. 150 600. 00
4, 000. 00000 0. 150 600. 00
0280 212-00032 SO L CONDI TI ONI NG 0. 200 0. 000
ACRE 0. 150 465. 00
3, 100. 00000 0. 150 465. 00
0285 624-23024 24 | NCH DRAI NAGE PI PE (CLASS 3) 53. 000 53. 000
LF 0. 000 0. 00
132. 15000 53. 000 7,003. 95
0290 630-80305 FLAGGE NG STATI ON LI GHT 2.000 1. 800
EACH 0. 000 0. 00
42. 00000 1. 800 75. 60
0295 900-00014 ADDED | TEM (LUWP SUM/ MOBI LI ZATI ON 2010 1. 000 1. 000
LS 0. 000 0. 00
6, 120. 00000 1. 000 6, 120. 00
CAT 0200 CURRENT AMI  $ 648,098.41 $ 932.67 $ 623, 026. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0075 620-00011 FI ELD LABORATCRY (CLASS 1) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0080 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
CAT 0400 CURRENT AMI  $ 4,500.00 $ 0.00$ 4,500. 00
PRQJIECT TOTAL CURRENT AMI  $ 652,598.41 % 932.67 $ 627, 526. 94



